KEY DEVELOPMENTS AT LUCAS OIL STADIUM
AND INDIANA CONVENTION CENTER EXPANSION
AUGUST 2007 UPDATE

Roof Construction Moving Along on Schedule

Installation of the steel beams that will support the retractable roof at Lucas Oil Stadium is progressing on
schedule. The first of the east-west trusses was installed in early July, and a second was put in place at
the end of the month. Three more trusses remain to be installed, which probably will be in place by the
end of the year, according to Hunt Construction Group. Each truss is made up of steel beams measuring
30 to 40 feet tall. They are assembled on the floor of the stadium and hoisted into place by giant cranes.
Work will begin in early 2008 on installing roof panels — a task that should be completed early next
summer. According to Hunt, the stadium is still on schedule for an August 2008 completion.
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Construction Contract Commitments

As of July 19, $502 million had been committed in total contracts for the Stadium Project. Noteworthy is
the progress in concrete work, with 117,000 cubic yards already poured in place out of a final total of
130,000 cubic yards. Meanwhile, 4,914 pieces of exterior glass have been installed out of a total of 9,100

pieces.




Slaughter Honored for Year on ISCBA Board

The Indiana Stadium and Convention Building Authority (ISCBA) recently adopted a resolution
commending C. Lane Slaughter for his year of service on the board. The Plainfield resident was named to
the board a year ago in fulfillment of the statute creating the Authority. It stipulates that a board member
is to be chosen each year by one of the contiguous counties authorizing food and beverage taxes directed
to the project. Slaughter has been president of Glenroy Construction Co. Inc. since 1995. Patrick
Sherman, of Sherman & Armbruster in Johnson County, has been named his successor.

Minority Participation Remains on Target

With $581 million already committed in contracts for the stadium project, $117.2 million of that amount
will be directed to minority and women-owned companies. That represents 20.19 percent in total
M/WBE contracts, slightly ahead of the 20 percent goal prescribed for the project. Broken out, the
percentage is 15.9 for minority companies and 4.28 for women-owned firms — or $92.4 million and $24.8
million respectively for the two categories.

Lucas Oil Stadium
MWBE Participation Report Summary

July 19, 2007
Category Original % Changes Current %

Commitment Commitment
Contractors
Total Contracts $ 484,710,462 $ 17,307,487 $ 502,017,949
Total MBE $ 69084458 | 14.25% $ 11652288 |S$S 80,736,746 16.08%
Total WBE $ 19203966 3.96% $ 2,003,299 '$ 21207265 4.22%
Total MWBE 3 88,288,424 1821% § 13655586 $ 101,944011 2031%
Soft Costs
Total Contracts $ 75,246,922 '$ 3,763,957 $ 79,010,879
Total MBE $ 11,387,025 1513% | § 274198 | § 11,661,223  14.76%
Total WBE $ 3642892 484% '$ 34,720 $ 3677612 465%
Total MWBE 3 15,029 817 19.97% % 308,918 § 15,338,835 1941%
Combined Totals
Total Contracts $ 559957 384 $ 21071444 $ 581,028,828
Total MBE $ 80,471,482 1437% % 11,926,486 $ 92,397,968 ' 15.90%
Total WBE 3 22 846,858 4.08% $ 2,038,019 $ 24,884 877 4.28%
Total MWBE $ 103,318,341 18.45% % 13,964,504 $§ 117282845 20.19%




